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The South Capitol Gateway and Corridor Improvement Study
has laid the groundwork for the next phase of work on South
Capitol Street. The resulting documentation of existing
conditions, compilation of traffic data for the entire study area,
and other information gathered will be used to produce an
environmental document analyzing how new transportation
infrastructure will impact the corridor’s overall conditions.

2003-2004  The next phase of planning will be a study
that focuses on interchanges and roadways east of the river.
This study will provide additional traffic data, which will help
refine some of the design concepts introduced in The South
Capitol Gateway and Corridor Improvement Study.

2004—2005  The subsequent planning studies will address
the tunnel and the bridge to analyze specific alignments, con-
struction methods, geologic conditions, and marine traffic pat-

terns.

2004—2006  Rehabilitation of the existing Frederick
Douglass Memorial Bridge will include structural steel repairs,

lighting improvements, and preventive maintenance.

2004-2008 A firsi-tier environmental analysis will take a
broad look at the AWI transportation network and concurrently
provide clearance for the South Capitol Gateway project, including
the tunnel.

200/-2012  Design and engineering of the South Capitol

Gateway project will include the tunnel and bridge.

2010-2015  Construction will include the South Capitol
Street boulevard from Washington Avenue south, the new bridge
New Jersey Avenue, and connectivity improvements east of the

Anacostia River.

2013-2016  The Southeast Bus Garage will be converted to
a new intermodal center after WMATA relocates its bus mainte-

nance function.

20152020  Construction of the tunnel will include its con-

nections to the adjacent transportation network.

During this 17-year process, local residents and community
members will play an integral role in the decisions being
made. Gaining feedback from citizens, as well as federal and
District stakeholders, is essential to the successful completion
of this massive project.
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VI. Implementation

Project Costs

The following estimates are partial and preliminary and would require refinement
based on the extensive series of studies outlined above. The following figures
begin to address the planning, design, and construction of streets, bridges,
sidewalks, and other transportation facilities. They do not include the creation of
a new transit line, which is still under study by the Washington Metropolitan
Area Transit Authority (WMATA). They also do not include the costs of real
estate, major utility relocation, new parks and memorials along the corridor. A
combination of federal, state, public, and private funds would be necessary to
support this substantial investment.

Conceptual Cost Estimates

Bridge and Roadway Improvements Estimated cost, $ millions

Construction between the SE-SW Freeway and the river:
6-lane Boulevard on South Capitol Street,
improvements to New Jersey Avenue, Van or Half Street
and Potomac Avenue

Construction Of BridGe ... ..eeiieiii e

Construction of improved connectivity east of the river

Construction of connection to Suitland Parkway..........ccccveveveiiiiiiiiiiiccceen,

Planning, engineering, and construction management...........cccccvvvvviriiiiiereeeeeeenn.

Escalation at 3.5 percent pPer YEar ........cooviuiii i

Contract contingency

Total bridge and roadway improvements

Tunnel Estimated cost, $ millions

TUNNEl CONSTFUCTION ...
Planning, engineering, and construction management
Escalation at 3.5 percent per year
Contract contingency

Total Project Cost 1593
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